

CITF Project Report December 2021

Pollinator Habitat

George Banziger and I attached netting over the mulch covering the largest section of the habitat to hold it in place over the drip tape. The tape has gotten uncovered in the heavily planted area, but netting over all the plant stems will be complicated, and the thinking had been to leave most of them standing through the winter as they have a fair amount of wildlife value. Am glad to defer to others' wisdom on this matter, and we still have a roll of netting and some pins if anyone would like to do some more covering.

Solar Bench

According to Tanya Strugar of Engo, the bench was scheduled to ship on December 8. I have had no report from the city, forgot to check on Friday, and the Fed Ex tracking website was down when I attempted to locate the shipment today.